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Meeting Minutes Transmittal/Approval
Unit Managers Meeting: 100-FR-1
450 Hi1ls St., Room 47
Richland, Washington
March 20, 1991

From/
Appv] Date:
DOE-RL (A6-95)
Appvi Date: !—f-—/b—?’
~ Appvl. el - f57 £.€  Date ¢/é
Nl arry Go]dste1n CERCLA Unit Supervisor, wash1n9an Dept. of Ecology
™
[gae }
e The purpose of this meeting was to discuss the status of the 100-FR-1 operable
unit.
) Meeting Minutes are attached. Minutes are comprised of the following:
~ Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
' Attachment #2 - Attendance List
— Attachment #3 - Presentation on Work PTan Status
Prepared by: Ny A Date:__ 52/ /E/F/

SWECGSSC - ,
Concurrence by:OLﬂ W Date: 4{//@//?/

//ySACE Unit Manager
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-FR-1 Unit Managers Meeting
March 20,1991

Tetra-Tech started the preparation of the 100-FR-1 work plan in mid-
February. The corps will begin review of a draft of the work plan
between March 26 and March 29. Two informal copies will be distributed
next week, one to Jim Goodenough and one to Pam Innis. Draft A of the
work plan will be presented to DOE-RL on April 15, 1991; review by DOE
and the regulators will be concurrent. Attachment #3 contains
information on the operable unit and schedules for developing and
finalizing the work pilan.

Jim Goodenough said a letter from Lec Duffy states that all primary
regulatory documents must be provided to DOE-HQ 60 days prior to
distribution to the regulators. Compliance on this 60-day provision
will not fit the given schedule. There is no way to be in compliance
with the TPA and with the requirement for 60-day approval time for DOE-

HQ.



79

e

i

9

ATTACHMENT #2

Attendance List
100-FR-1 Unit Managers Meeting

March 20, 1991

Name Org. g.u. Phone
Murray, David B&C Ecology Support (503) 244-7005
Goodenough, Jim DOE-RL DOE 0.U. (509) 376-7078
Stewart, John DOE-RL DOE backup (509) 376-6192
Cline, Chuck Ecology CERCLA Unit {206) 438-7556
Hibbard, Richard Ecology CERCLA Unit (206} 493-9367
Moore, Clyde PMX Ecology Support (206) 455-2550
LaCombe, Donna PRC EPA Cont. (206) 624-2692
Collins, Carol SWEC GSSC (509) 376-1009
Fassett, Doug SWEC GSSC to DOE-RL (509) 376-3136
Fryer, Bill SWEC GSSC to DOE-RL (509) 376-9830
April, John USACE Tech. Manager (509) 522-6834
Foote, Kevin USACE Env. Eng. (509) 522-6870
Greenwald, Wendell USACE Tech. Manager {206) 376-1513
Healy, Kevin USACE DOE Support (205) 955-5170
Stewart, John USACE PM (509) 522-6331
Drost, Brian USGS EPA Support (206) 593-6510
Lauterbach, Merle WHC Env. Eng. (509) 376-5257
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Figure 1+2. Map of the 100-FR-1
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PREPARATION OF A CERCLA
REMEDIAL INVESTIGATION / FEASIBILITY StuDY WORK PLAN
FOR THE 100-FR-1 OpERABLE UNIT

Task Orper No. DE-AT06-91RL12104
ProJEcT No. 004-FR-1-01-00

Executep: 26 OctoBer 1991
DrAaFT "A" Work PLaN TO DOE-RL: 15 ApriL 1991
DrarFT "B" Work PLan 10 DOE-RL: 30 AucusT 1991

No IssuEs OR PROBLEMS



REMEDIAL INVESTIGATION/FEASIBILITY STuDY (RI/FS) WORK PLAN
FOR THE 100-FR-1 OPERABLE UNIT

TABLE oF CONTENTS

INTRODUCTION
OPERABLE UNIT BACKGROUND SETTING
INITIAL EVALUATION
RATIONAL AND APPROACH
REMEDIAL INVESTIGATION/FEASIBILITY STUDY TASKS
PROJECT MANAGEMENT
CoMMUNITY RELATIONS
OpERABLE UNIT CHARACTERIZATION
REMEDIAL ALTERNATIVES TASKS
FEASIBILITY STUDY-REMEDIAL ALTERNATIVES
SCREENING
PHAase II ReEMEDIAL/TREATABILITY
INVESTIGATIONS
FEASIBILITY STUDY-DETAILED ANALYSIS OF
REMEDIAL ALTERNATIVES
0 PROJECT SCHEDULE
0 ProJECT MANAGEMENT
0 REFERENCES
0 GLOSSARY
ATTACHMENT 1: SaAMPLING ANALYSIS PLAN
ATTACHMENT 2: HeaLTH AND SAFETY PLAN
ATTACHMENT 3: ProJECT MANAGEMENT PLAN

5:

1w =
COOLO

L] L] [ ]

Gl O MOCTIGTIGTIULN
~S Oy OIEWNR

ATTACHMENT Data MANAGEMENT PLAN
ATTACHMENT CommuNzITY RELATIONS PLAN



Monday

Sunday

SCHEDULE
RI/FS WORKPLAN 100-FR-1

Tuesday Wednesday

Thursday Friday

Saturday

“—————(8) Health and Safety Plan ——>

<«——————(ib) Continue Review of Existing Data ————>

Monthly
—
Report

February 17 18 19 20 21 22 23
Holiday | 4~(2)Review Chapters 1-4 —»|4———(a)Site Visit ——>
24 25 28 27 28 March 1
{b) Review Existing Data/ WHC Comments on Chapters 14 >
e ) Cammumty —>|4(@)Data Management Plan »
Relations Plan
3 4 5 & 7 8 9

<+ @Meeﬁnq on QUCharacterization —»

10 1

12 13

14 15

.

!nfemai and Corps Review of Inten’m Draft

<—(a) Write Section 5.3 >
<«—4b)Write rest of Chapter 5 >
«@a) Field Samp!mg Plan > @b) QA Project Plan ——>
17 I 18 19 20 21 22 23
<“—{a) Write Section 5.3 > ’""?;’,’sa; gaft
<—-@Hewse Chapters 14 Corps)
All Graphics
—— @ "E@ Finish Plans ———————p Due
24 25 28 27 28 29 30
>

—®) RUFS Scheduls >« @Heferences and Glossary —»
3 April 1 2 3 4 5
Work Plan
Finalize Work Plan > Due
Month
@(':amp!ete Project' Fila > @Repmly

(1) Presentations/Meetings - 3 - To be scheduled
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